

INCORPORATED VILLAGE OF
Plandome Heights

37 Orchard Street, Manhasset, New York 11030
Tel: (516) 627-1136 Fax: (516) 627 1393
www.plandomeheights-ny.gov

Kenneth C. Riscica
Mayor

Daniel Cataldo
Mary Hauck
Kristina Lobosco
Florence Musalo
Gus Panopoulos
Norman Taylor
Trustees

Arlene Drucker
Clerk -Treasurer

Katherine Hannon
Court Clerk and Acting
Deputy Clerk

Cye E. Ross, Esq.
Village Justice

Mary Breen Corrigan
Prosecutor

Edward P. Butt, RA, AIA
Building Inspector
Stormwater Mgmt.
Officer

Bart Giusto
Emergency Mgmt.
Coordinator

Maryann Grieco
Architectural Review
Board, Chair

Eugene O'Connor
Zoning and Appeals
Board, Chair

Trey Harragan
Technology Advisory
Board, Chair

April 22, 2022

Residents:

I write with good news.

The remaining steps in this portion of our Capital Plan are the following:

- NatGrid is finishing up "retirement" of the old gas main today and plans to begin preparing the road for paving ("road restoration") on Monday, April 24, 2022. This work will continue for approximately six working days starting in Bournedales,
- Posillico-Civil, our paving contractor, is scheduled to start on Wednesday, May 4, 2022 for two days of milling (removing a layer of old asphalt) starting in the Bournedales and then continuing on Cove, Waterway, Neck, Beachway and Shore. That will be followed by two days of paving starting in the Bournedales on Friday, May 6 and continuing on Cove, Waterway, Neck, Beachway and Shore on Monday, May 9.


This schedule is ambitious and there could be unanticipated changes.

The NatGrid road restoration work will be dirty, noisy and disruptive to life and traffic. But the roads should always be passable. The Posillico-Civil milling work will similarly be dirty, noisy and disruptive to life and traffic. Again, the roads should be passable. The paving work on Friday, May 6 and Monday, May 9, will similarly be noisy and disruptive but the roads should be open and passable. The work should be complete by Tuesday May 10, 2022.

A letter from Posillico-Civil is on the reverse side of this letter for your information.

All contractor schedules are subject to change for weather, crew availability supply chain and other issues.

Sincerely,
Incorporated Village of Plandome Heights


Kenneth C. Riscica
Mayor

Dear Valued Resident,

Posillico-Civil has been retained by the Village of Plandome Heights for Milling & Paving services.

I am pleased to inform you that within the coming days (below) Road Surfacing Crews will be milling and paving. The schedule is subject to change due to the weather. To help make the resurfacing project a success, we would like to ask for your cooperation and help with the following:

UNTIL THE AREA IN FRONT OF YOUR HOME HAS BEEN COMPLETED:

- PLEASE DON'T LEAVE ANY VEHICLES, RECYCLE BINS, GARBAGE CANS, OR ANY ATHLETIC EQUIPMENT ON THE ROAD.
- **Access to and from your driveway will always be available.**

Your cooperation on the above items will let us efficiently and safely resurface your road. As always, weather conditions can cause a change in our time frame.

Chuck Forte will be Posillico's representative in the field. Any questions, please contact Chuck @ 631-390-5706.

Posillico-Civil expects to start work on Wednesday, 5/4 and complete by Tuesday, 5/10. Please NO cars on streets between 7:00am - 4:00pm, Monday thru Friday.